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November 14, 2012 
Clark County Utilities Department 

Southwest Regional WWTP Plant 
Upgrade and Expansion  

• Project Background 

– Facility Location and History 

 

• Where we are now 

– Project Progression 

 

• How we are paying for the project 

– Project Funding 

 

 

 

 

 

 

SW Regional WWTP Location Map 
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Plant Construction 

• Facilities Plan in 1974 

 

• Design of existing plant, 
1974-76 

 

• Construction of existing 
plant, 1976-79 

 

• Start up of plant in 1979 
(RBC Plant) 
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Plant Upgrades 

• 1994:Oxidation ditch replaced 
RBCs  

 

• 2001-02: replaced influent 
screw pumps, new mechanical 
bar screen, repaired grit 
chamber, built new influent and 
effluent flow meters and flumes. 

 

• 2006: New flow splitter, replace 
final clarifier mechanisms and 
upgrades, refurbish effluent 
screw pumps. 

 

• 2011-12:  Phase 1 Plant 
Upgrade/Expansion – solids 
handling project November 14, 2012 

Clark County Utilities Department 
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Project Progression 
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2005:  Increase plant design capacity from 2 to 4 MGD with peak capacity 
 expanding from 5 to 10 MGD (Get New NPDES Permit) 

 

2009:  Optimize/rerate existing plant processes as part of the expansion 
 design – break project into two phases  (Spend Less $) 

 

2012:   Position plant for possible nutrient limits - use biological nutrient 
 removal (BNR) in design (Be Prepared – Little Added Construction $) 

Permit 
Expansion 
Anti-Deg. 
Process 

Project 
Budget Est. 
$12.2 Million 

2005 

Received 
NPDES 

Permit for 
Expansion 

2006 Economic 
Downturn 2008 

Re-thought 
Expansion 

Plans – Focus 
on Rerating 

Started 
Planning 

2009 

Received 
Extension on 

NPDES 
Const. 

Schedule 

2010 

Designed/ 
Constructed 

Phase 1  

$1.52 Million 
(Const.) 

2011
2012 

Design Phase 

2  - Include 
Provisions for 

Nutrient 
Removal 

2012
2013 

Construct 

Phase 2 $6.2 
Million 

(Const. Est.) 
 

   

2013
2015 
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Timeline 

Project Funding 
 

• Self Funding – Fund Revenue/Short Term Debt 

• Ohio Public Works Commission (OPWC) 

• Ohio EPA DEFA – WPCLF (OWDA Loan) 
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$ 
OPWC 

Possible Grant 

0% Loan 

Ohio EPA DEFA 

Possible Loan 
Forgiveness 

Loan Rates Vary 

Self Funding 

Reserve Funds 

(requires 
prefunding 

project)  

Self Funding 

Short T. Notes 

(interest at or 
before the start 

of a project)  

Planning 
and Design 

Self Funded 

Reserve Funds 
$0.79 Million 

 

Phase 1 

Self Funded 

Short Term 
Notes 

$1.5 Million  

Self Funded 

Reserve Funds 

$0.2 Million 

Phase 2 

OPWC 

$1.5 Million  

0% Loan 

2013 DEFA 
WPCLF 

$6.145 Million 
Request 

? Loan Rate/PF 
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Contact Information 

Clark County 
Utilities 

Department 

Chuck Bauer, P.E.  

937-521-2155 
cbauer@clarkcountyohio.gov 
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